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MEMORANDUM FOR: Director of Logistics
VIA: Chief, Real Estate and Construction
Division, OL
TL FROM: )
STATIN Chief, Headquarters Engineering
Branch, RECD/OL
SUBJECT : Forecast Start for Project SAFE Construction

1. This memorandum is in regard to your request during
the morning meeting on 3 July 1980 concerning the anticipated
construction start date for the Project SAFE construction,
Phase T.

2. According to GSA, the low bid is presently being
evaluated and preevalidated which should be completed with a
contract award between 18 and 25 July. The signing of the
contract by the contractor, the issuing of a notice to proceed,
and the scheduling of a preconstruction conference should take
an additional three weeks. Construction is therefore not
expected to begin before the middle of August.

cc: C/LSD

OL 0 3057
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